
Timeline: Upgrading Works on Existing Playground to an Inclusive Playground at CPAS 

 

Sep 

2020

• To plan the scope of upgrading works and project timeline. 

Dec 

2020

• To call for tender. 

Dec

2020

• Evaluation and award tender.  

Jan

2021

• To confirm 3 quotations. 

• To put up PR form for approval. 

Jan 

2021

• Ordering of playground equipment.

Mar

2021

• Preliminaries.

• Upgrading works.

Jun

2021

• Project to be completed by end of June 2021. 


