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INVITATION TO TENDER FOR UPGRADING WORKS ON EXISTING 
PLAYGROUND TO AN INCLUSIVE PLAYGROUND AT THE CEREBRAL PALSY 
ALLIANCE SINGAPORE (CPAS)  
(Our Ref: ITT/IPLAY/2020/003) 

 

SECTION C – REQUIREMENT SPECIFICATIONS 
 
1. Tenderers shall in the tender quote include and provide, not limited to, labour, transport, 

materials, parts, and all necessary accessories for the supply, installations, testing & 
commissioning and statutory application & submission for all the works specification 
(hereafter called the "Works"). This Tender is for upgrading works on existing playground to 
an inclusive playground at the Cerebral Palsy Alliance Singapore (CPAS) in the attached 
annexes. 

 
2.      Tenderers shall carry out and complete the Work diligently and in accordance with the said 

specifications on or before the Date for completion of the Works specified in APPENDIX A.  
In this connection, Tenderers shall supervise the work of its agents and servants accordingly 
and that all equipment is of specified quality. 
 

3. Tenderers shall submit a Draft Implementation Plan (in format specified in APPENDIX B of 
this Section) as part of the Tender Offer showing the time schedule and sequence of events 
necessary for the delivery and provision of the Goods and Services. 
 

4. Tenderers shall include with their tender submission the following: 
(a) Company profile; 
(b) List of clientele and / or similar projects completed in the past 5 years; and 
(c) A copy of the company’s audited Financial Report. 
 

5. Tenderers shall designate a Project Manager for the purposes set out in Clause 21 of the 
Conditions of Contract.  The name, designation, email address and mobile number of the 
proposed Project Manager must be set out in the Quotation Offer. 
 

6. Tenderers shall make provisions for a Site Supervisor to be on site on whichever day there is 
work done on site. The name of the Site Supervisor has to be made known and the Site 
Supervisor properly introduced upon Award of Contract. This is to ensure that there is 
proper supervision and accountability of the workers and works that are carried out. 
 

7. Tenderers should cover workmen compensation / public liabilities for the staff at the 
replacement works area. 
 

8. Tenderers shall take into consideration of all building / office works and application of 
statutory application that may involve in this job. 
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9. All works performed shall comply in full with the relevant regulations that govern the 
installation, safety and certification of the system: 
(a) Singapore Standard Code of Practice CP5: 1998 Electrical Installations; 
(b) Codes of Practice Made Under Section 40B(3) of the Workplace Safety and Health Act. 

 
10. All item specifications shall be checked by the Tenderers on site before commencing any 

work. Any discrepancies occurring in the lists must be referred to CPAS before 
commencement of any work or the Tenderers bear full responsibility for the same. 
 

11. Tenderers shall as far as possible reduce the impact of replacement works (e.g. noise and air 
pollutants) to the daily operations of CPAS. 
 

12. The Tenderers shall, at his own expense, remove all tools, surplus materials and rubbish 
from the premises and leave it in a clean and tidy condition, upon completion of the Works 
or the termination of the Agreement whichever the earlier. 
 

13. Any defects arising from materials supplied by the Tenderers or workmanship not in 
accordance with the Agreement which may appear within the warranty period and which 
are notified by the Employer / Owner in writing to the Tenderers from time to time on or 
before expiration of the said warranty period or such time may be agreed by the parties shall 
be made good by the Tenderers at his own expense within five (5) days after receipt of such 
notification. 
 

14. CPAS shall have the right to accept parts of Tender Offers from one or more Tenderers 
except in the case of Tenderers that expressly stipulate to the contrary in their Tender Offers 
as set out in Clause 8 of the Instructions to Tenderers. 
 

15. Payment shall be made via GIRO; 40% deposit upon confirmation of job, 55% upon 
completion of works / services and 5% after one-year warranty.  
 

16. Prospective tenderers who wish to seek clarifications or require a site visit, please contact 
Ms Susan Tan at 6584 3528. 

 
17. CPAS’s Representative(s) for this Contract and the corresponding contact details are as 

follows: 
 

Name / Designation:  Susan Tan  
                                          Senior Executive 
   Advocacy & Marketing 
 
Email address:   susan_tan@cpas.org.sg 
 
DID:    6584 3528  
 
Address:  Cerebral Palsy Alliance Singapore 
                 Cerebral Palsy Centre 

                 65 Pasir Ris Drive 1 
                 Singapore 519529 

mailto:susan_tan@cpas.org.sg
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APPENDIX A 
 

1. Overall View of Project 
 

1.1 The Cerebral Palsy Alliance Singapore (CPAS) admits clients with cerebral palsy and 
multiple disabilities.  Many of our clients are on mobility aids such as wheelchairs and 
walking frames.  Prospective and successful tenderer(s) shall be mindful of this attribute.     

 

1.2 Total duration of upgrading works on the existing playground to an inclusive playground 
at CPAS is approximately 24 weeks from January 2021 to June 2021. Tenderers shall 
commence the project and complete by as below 

 

   S/No Description Date 

1. Start Date for On-Site Works January 2021 

2. Project / Work Handover Date 30 June 2021 

 
Before the site is available for playground upgrading works to commence, Tenderers are to do 
all due diligence survey of the site, study the drawings and documentations in detail, clarify 
with CPAS where necessary, so that upgrading works can commence on site from 1 January 
2021.   
 
Tenderers are also expected to commence on works off-site, such as purchase of fixtures / 
materials, by January 2021. 
 
All works shall be carried out on Mondays to Saturdays from 8.00 am to 6.00 pm, or otherwise 
agreed.  Details of the working hours shall be discussed before commencement of the project. 

 

  



Page 4 of 4 

 

   
 

APPENDIX B 
 

CONTRACTOR'S WORKS PROGRAMME (SAMPLE ONLY, CONTRACTOR TO PROPOSE) 

 

 % of overall 
works 

No. of weeks from 
commencement 

date 
1. Preliminaries includes site setting 

up, safety barricades netting, 
DANGER sign notices, safety 
measures, reinstatement, etc. 

  

2. To supply labour and tools to remove 
the existing children playground 
equipment and EPDM rubber flooring 
including disposal off site 

  

3. To supply and install new Inclusive 
Playground Equipment 

  

4. To supply labour and materials to lay 
new 50mm thick EPDM safety rubber 
flooring system comprising of: 

 40mm thick SBR black base 

 10mm thick EPDM coloured capping 
wear-resistant top coat with design 
pattern subjected to CPAS’s 
approval 

  

5. To supply labour and material to 
chemical clean and wash the existing 
stained Jonite stone drain gratings 
surrounding the perimeter of the 
playground 

  

   

   

   

   

 


